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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311
December 10, 1999

Telecopy and First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 7 (November 1999)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group™) on a voluntary
basis to provide EPA with a progress report for activities related to the remediation of the
residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial design
for groundwater that were performed in regard to the NL Industries/Taracorp Superfund Site (the
"site") during November 1999.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

cih/granitecity-progressreport

During November 1999, the Group's supervising contractor, ENTACT, Inc.
("ENTACT"), continued to perform remedial activities related to remediation of
residential lots and remote fill areas. Major tasks performed by ENTACT included soil
sampling and analysis activities and remediation of 30 residential lots and 4 remote fill lots.
The residential lots and remote fill lots which were remediated in November 1999 are
summarized on Table 1 and Table 2, respectively. Through November 1999, ENTACT
has completed remedial activities at 730 residential properties and 26 remote fill
properties. ENTACT also completed paving of the Venice Township and Eagle Park
Acres alleys.

During November 1999, ENTACT also continued with efforts related to remediation of
the Taracorp pile. Major tasks performed by ENTACT included: (1) continuation of
backfill of screened residential soils on the industrial site; (2) seeding and placement of turf
reinforcement on the cover of the Taracorp pile; (3) installation of concrete channels; (4)
installation of the storm water sewer system; (5) site surveying; and (6) related activities.
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On November 1, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, the Army Corps of Engineers ("ACOE"),
ENTACT, and the Group's Technical Committee. ENTACT issued a report to project
participants on November 5, 1999 to document the results of the meeting.

On November 5, 1999, ENTACT provided a letter to EPA to document changes to
ENTACT's project management team at the site.

On November 8, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee. ENTACT issued a report to project participants on November 9, 1999 to
document the results of the meeting.

On November 10, 1999, the Group's project coordinator issued a voluntary progress
report to EPA.

On November 10, 1999, ENTACT personnel met with Mr. Scott Oney and Mr. Brad
Harris, State Street Warehouse, to discuss the remaining tasks required to be completed at
the State Street Warehouse. ENTACT documented those items in a letter issued to
Messrs. Oney and Harris on November 11, 1999.

On November 15, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee. ENTACT issued a report to project participants on November 19, 1999 to
document the results of the meeting.

On November 29, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ACOE, and ENTACT. ENTACT issued a
report to project participants on December 3, 1999 to document the results of the
meeting.

During November 1999, ARCADIS personnel and representatives of the Group continued
project planning efforts associated with the implementation of the pre-design investigation
for groundwater. The Group continued efforts to identify property owners, to prepare
access agreements, and other activities to secure access to properties for installation of
groundwater monitoring wells.
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2. Summary of Data and/or Results of Sampling and Tests Received:

Data from soil sampling activities performed by ENTACT during November 1999 in
residential lots and remote fill areas have previously been provided by ENTACT
personnel to EPA and have been used as the basis for defining soil excavation depths.

Data collected from monitoring performed at the industrial site are maintained by
ENTACT personnel and are available for inspection by EPA and ACOE personnel at the
site. '

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During the

Previous Month:

Not applicable for this reporting period.

4. Actions, Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During the

Next Six-Week Period:

ARCADIS personnel will continue to prepare for field activities associated with the
pre-design investigation for groundwater and will initiate efforts to address EPA's
comments on the Pre-Design Investigation Work Plan for Groundwater. The Group will
continue efforts to secure access to appropriate properties for installation of monitoring
wells. The Group will advise EPA at a later date with a schedule for initiation of the
pre-design investigation for groundwater.

During December 1999, ENTACT will continue excavation and restoration of residential
lots and remote fill lots. Residential and remote fill lots to be addressed by ENTACT
personnel during December 1999 will be coordinated on a daily basis with ACOE
representatives and will be discussed with EPA during weekly progress meetings.
Weather permitting, ENTACT anticipates that remedial activities associated with the
residential lot and remote fill lot remediation, except for Slough Road, will be
substantially complete in December 1999. ENTACT also anticipates that street
vacuuming will be performed. ENTACT and the Group will continue efforts to resolve
issues with EPA related to the scope of work at Slough Road.

During December 1999, ENTACT will also continue activities associated with
remediation of the Taracorp pile. Weather permitting, ENTACT anticipates that remedial
activities associated with the Taracorp pile will be substantially complete by the end of
December 1999.
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= A pre-final inspection has been scheduled with EPA at the site on December 15, 1999.
Following the inspection, ENTACT anticipates that remaining tasks will be completed
and that personnel and equipment will be demobilized from the site.

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and Efforts
Developed or Implemented to Mitigate Delays:

» As noted in the October 1999 progress report, Group representatives and ENTACT
personnel learned of several potential issues with the adjacent property owners at the
State Street Warehouse and the Rich Oil Company. Representatives of the Group and
ENTACT will continue efforts to resolve these issues.

* As noted above, the Group and ENTACT personnel will continue efforts to resolve issues
related to the scope of work at Slough Road.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

* Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

= Not applicable for this reporting period. Unless requested by EPA, no community
relations activities are currently planned to be performed by the Group during the next
six-week period.

~ Should you or your staff have questions or comments regarding this progress report, please contact
this office at (610) 670-7310.
Very truly yours,

LEED ENVIRONMENTAL, INC.

Dedasad

Jefifrey A. Leed
Project Coordinator
attachment
cc:  Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller (w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(w/attachment, by first class mail)
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TABLE 1
RESIDENTIAL LOTS

Weekly Progress Report - Activities Through 11/15/99

oil Removal

701 | 1652 Poplar -3 | i 11/5/1999 ° 11/5/1999 i 11/5/1999
704 | 2000 |Edison 6| _3lots _ : 11/9/1999 : 11/3/1999 | 11/9/1999 |
705 | 2456 :Benton 3 : " 11/10/1999 | 11/11/1999 | 11/11/1999
706 | 2455]|Cleveland 12 | 1111/1999 | 11/11/1999 . 11/11/1999
707 | 2059 |Cleveland 6 © 11/12/1999 : 1112/1999 | 11/12/1999
708 2037 |Delmar 3 ' 11/12/1999 ' 11/12/1999 | 11/12/1999 |
709 i 2300 :Edison 6 | 1111511999 | 11/15/1999  11/15/1999
Weekly Progress Report - Activities Through 11/30/99
Lot # Strect Depth Notes Soil Removal Backfill Stone
710 |  2318|Edison 3 [ 1 1116/1999 | 11/20/1999 : 11/20/1999
711 2322 |Edison . 6 i ) y 11/16/1999 @ 11/20/1999 | 11/20/1999 |
713 838:Niedringhaus | 12  2lots _ : 111171999 | 11/26/1999 | 11/26/1999
714 2617 |Cayuga 3 1 11/18/1999 . 11/19/1999 : 11/19/1999
716 2235|Ohlo- 6 i 2lots | 11/18/1999 . 11/22/1999 | 11/22/1999 |
717 2222 \lllinols o112 : 11/19/1999 : 11/20/1999 -| 11/20/1999
718 2828 'W. 20th A 12 ) 11/19/1999 | 11/22/1899 . 11/22/1999
720 ; 2224/26'Missouri .3 2 lots 11/22/1999 | 11/22/1999  11/22/1999
| 721 2211 Lee 6 11/23/1999 | 11/26/1999 = 11/26/1999
722 T 2002|Missouri 12 11/24/1999 : 11/24/1999 - 11/24/1999
725 | 926 |Alton 3 ~_3lots 11/2311999 : '11/24/1999 | 11/24/1999 |
726 . 2015|12th 12 ~ . 11/29/1999 | 11/29/1999 | 11/29/1999 |
727 | 1647 Olive P12 N | 11/29/1999 -
730 1918 Edwardsville 6 3 lots 11/30/1999 | 11/30/1999  11/30/1999




TABLE 2
REMOTE FILL LOTS

Progress Report - Activities Through 11/15/99

Lot # Street

Soil Removal

Backfill

Stone

~_ 205 |Allen  11/1/1999 11/3/1999 | 11/3M1999
1206 |College T 11721999 . 11/3A999 | 11/3/1999
_ 1231 Robin U 11741999 11/4/1999 - 11/4/1999
; 1237 [Robin P 11/4/1999 11/4/1999 |  11/4/1999




